Duration

2008

Activity Name (Work Days) Start Date Finish Date Resources Assigned
Jun Jul Aug Sept Oct
1 |Connect to PO.DAAC 35.00 6/23/08 8/8/08 PEEm——
) ECHO/PO.DAAC data model 20.00 6/23/08 7/18/08 | Chris Mattmann, Rob Raskin, Sean Hardman
integration |
Define Profile Server to 20.00 7/7/08 8/1/08 Chris Mattmann \
3 connect to Inventory
Subsystem
Define Product Server to 20.00 7/14/08 8/8/08 Chris Mattmann l
4 connect to
Archive/Distribute
Subsystems
Define procedure to select 10.00 7/21/08 8/1/08 Chris Mattmann
> | VODC datasets \
Demonstration to 1.00 8/4/08 8/4/08 Chris Mattmann v
6
PO.DAAC |
; Prototype Space/Time 20.00 8/5/08 9/1/08
Query Web Interface
Link to Products available 20.00 8/5/08 9/1/08 Chris Mattmann, Sean Hardman ;
8 via Product Server l
Demonstration to 1.00 9/2/08 9/2/08 Chris Mattmann *
® [Po.DAAC |
10 Define VODC Cata|og 20.00 9/3/08 9/30/08 h
Define a strategy for use of 20.00 9/3/08 9/30/08 Chris Mattmann, Rob Raskin ‘
11 l
POET
1 Deinfe a strategy for use of 20.00 9/3/08 9/30/08 Chris Mattmann, Rob Raskin
2 OpenDAP
Demonstration to 1.00 10/1/08 10/1/08 Chris Mattmann
13
PO.DAAC
Jun Jul Aug Sept Oct




